

Highway Maintenance Funding Update

1 August 2020 update

All schemes are carriageway unless otherwise stated		
Schemes	Ward	Stage
Elgol Drive	Heaton & Lostock	Completed
Arran Close	Heaton & Lostock	Completed
Carlton Road	Heaton & Lostock	Completed
Ernlouen Avenue/Rydal Road	Heaton & Lostock	Completed
Second Avenue	Heaton & Lostock	Completed
Third Avenue	Heaton & Lostock	Completed
Fifth Avenue	Heaton & Lostock	Completed
Bentinck Street	Smithills	Completed
Woodsley Road	Smithills	Completed
Marlwood Road	Smithills	Completed
Hillside Close	Bradshaw	Completed
St Johns Avenue	Westhoughton N&CM	Completed
Wingates Grove	Westhoughton N&CM	Completed
Hawker Avenue	Harper Green	Completed
Bleriot Street (carriageway and footway)	Harper Green	Completed
Skelwith Avenue	Harper Green	Completed
Prestwood Drive	Halliwell	Completed
(St Georges Court) Back Lane (footway)	Halliwell	Completed
Bertrand Road	Halliwell	Completed
Seed Street (footway)	Halliwell	Completed
Bangor Street	Halliwell	Completed
Gray Street North	Halliwell	Completed
Quebec Street	Rumworth	Completed
Lanchester Drive	Rumworth	Completed
Burnaby Street	Rumworth	Completed
View Street/Hillside Close	Rumworth	Completed
Settle Street	Great Lever	Completed
Tennyson Road	Farnworth	Completed
Westwood Road	Halliwell	Completed
Ruth St	Halliwell	Completed
Dickinson Street	Halliwell	Completed
Hillside Avenue	Farnworth	Completed
Brookland Avenue	Farnworth	Completed
Hawksley Street (footway and carriageway)	Horwich NE	Completed
Brownlow Road	Horwich NE	Completed
Douglas Close	Horwich NE	Completed
Pioneer Street	Horwich NE	Completed
Abernethy Street	Horwich NE	Completed
Singleton Avenue	Horwich NE	On Hold
Chiham Street	Hulton	Completed
Georgina Street	Hulton	Completed
Normanby Street	Hulton	Completed
Partington Street (footway and carriageway)	Hulton	Completed
Longfield Road	Hulton	Completed
Patterson Street	Hulton	Completed
Dalebrook Close	Little & Darcy Lever	Completed
Chatsworth Grove (footway)	Little & Darcy Lever	Completed
Dovebank Road	Little & Darcy Lever	Completed
Mabel Street	Westhoughton South	Completed
Cunningham Road	Westhoughton South	Completed
Moss Bank Close	Astley Bridge	Completed
Holly Street	Astley Bridge	Completed
Nevis Grove	Astley Bridge	Completed

Douglas Street	Astley Bridge	Completed
Hatton Grove	Astley Bridge	Completed
Glaisdale Street	Tonge	Completed
Halstead Street	Tonge	Completed
Chadwick Street	Tonge	Completed
Carlisle Street	Bromley Cross	Completed
Blair Street	Bromley Cross	Completed
Smithy Croft	Bromley Cross	Completed
Vicarage Road	Horwich & Blackrod	Completed
Mallard Drive	Horwich & Blackrod	Completed
Alderney Avenue (footway)	Astley Bridge	Completed
Cowley Road (footway)	Astley Bridge	Completed
The Crescent	Bromley Cross	Completed
Heathfield (footway)	Bradshaw	Completed
Southover (footway)	Westhoughton South	Completed
Slaidburn Avenue (footway)	Brightmet	Completed
Laycock Avenue	Crompton	Completed
Roscow Avenue	Brightmet	Completed
St Osmunds Drive	Brightmet	Completed
Layton Drive	Kearsley	Completed
Morris Green Lane	Hulton	Completed
Bankfield Street	Rumworth	Completed
Goldsmith Street	Rumworth	Completed
Ilkley Close	Tonge	Completed
Back Parkdale Road (carriageway and footway)	Tonge	Completed
Dorset Street	Tonge	Completed
Welling Street	Tonge	Completed
Laburnum Grove (footway)	Horwich NE	Completed
Manley Crescent (footway)	Westhoughton N&CM	Completed
Lobelia Avenue (footway)	Harper Green	In Progress
Daisy Avenue (footway)	Harper Green	In Progress
Iron Street	Hor & Blackrod	Completed
St Katherines Drive	Hor & Blackrod	Completed
Marsh Street	Hor & Blackrod	Completed
Ramsbottom Road	Hor & Blackrod	Completed
Summer Street	Hor & Blackrod	Completed
Rawlinson Street	Hor & Blackrod	Completed
Hornby Drive	Westhoughton N&CM	Completed
Lock Lane	Westhoughton N&CM	Completed
Fellbridge Close	Westhoughton N&CM	Completed
Greenfield Close	Westhoughton N&CM	Completed
Rosebery Street	Westhoughton N&CM	Completed
Patterson Street	Westhoughton South	Completed
France Street	Westhoughton South	Completed
Brindley Close	Farnworth	Completed
Norfolk Drive	Farnworth	Completed
Albert Grove	Farnworth	Completed
Church Walk	Farnworth	Completed
Lynton Road	Harper Green	Completed
Woodvale Gardens	Harper Green	Completed
Independent Street	Little & Darcy Lever	Completed
Princes Avenue	Little & Darcy Lever	Completed
Prospect Street	Crompton	Completed
Fairway Avenue	Bradshaw	Completed
Bramhall Avenue	Bradshaw	Completed
Ruins Lane	Bradshaw	Completed
Cox Green Road	Bromley Cross	Completed
Hardmans Lane	Bromley Cross	Completed
John Street	Bromley Cross	Completed

Lancaster Drive	Little & Darcy Lever	Completed
Marsh Road	Little & Darcy Lever	Completed
Oak Avenue	Little & Darcy Lever	Completed
Pike Road	Rumworth	Completed
High Street	Great Lever/Rumworth	Completed
High Street/Derby Street & High Street/Bridgeman Street Junction	Great Lever/Rumworth	Completed
Almond Street	Crompton	Completed
Nell Street	Crompton	Completed
Prince St	Halliwell	Completed
Central Drive	Westhoughton NCM	Completed
Clough Avenue	Westhoughton NCM	Completed
Birch Avenue	Westhoughton South	Completed
Castleton St	Tonge	Completed
Ripon Drive	Smithills	Completed
Brighton Ave	Heaton and Lostock	Completed
Westfield Road	Hulton	Completed
Victoria Road	Heaton and Lostock	Completed
Northern Grove	Halliwell	In Progress
Oxford Grove	Halliwell	In Progress
Victoria Grove	Halliwell	In Progress
Church Street	Farnworth	In Progress
Church Road	Kearsley	In Progress
Presto Street	Kearsley	In Progress
Thornham Drive	Astley Bridge	Due to start on site August *
Pilkington Road	Kearsley	Due to start on site August *
Glenbrook Gardens	Farnworth	Due to start on site August *
Norris Street	Little & Darcy Lever	Due to start on site August *
Brightmet Drive	Brightmet	Due to start on site August *
Newry Street	Crompton	Due to start on site August *
Riding Gate Mews	Bradshaw	Due to start on site August *
Kermoor Ave	Astley Bridge	Due to start on site August *
Glencoyne Drive	Astley Bridge	Due to start on site August *
Carron Grove	Brightmet	Due to start on site August *
Stanworth Ave	Brightmet	Due to start on site August *
Beech Street	Crompton	Due to start on site August *
Hughes Street	Crompton	Due to start on site August *
Cable Street	Crompton	Due to start on site August *
Glenmore Ave	Harper Green	Due to start on site August *
Grangewood	Bromley Cross	Due to start on site August *
Rose Hill Drive	Bromley Cross	Due to start on site August *
Turton Heights	Bromley Cross	Due to start on site August *
The Dell	Bromley Cross	Due to start on site August *
Windsor Road	Bromley Cross	Due to start on site August *
Wardle Street	Little & Darcy Lever	Due to start on site August *
Wheatfield Street	Little & Darcy Lever	Due to start on site August *
Bentley Street	Little & Darcy Lever	Due to start on site August *
Lever Bridge Place	Little & Darcy Lever	Due to start on site August *
Kirkhope Drive	Halliwell	Due to start on site August *
Shepherd Cross Street	Halliwell	Due to start on site August *
Park Street	Halliwell	Due to start on site September *
Clarke Street	Halliwell	Due to start on site September *
Beverley Road	Halliwell	Due to start on site September *
Ox Hey Lane	Horwich & Blackrod	Due to start on site September *
Shaftesbury Avenue	Horwich & Blackrod	Due to start on site September *
Sheringham Place	Rumworth	Due to start on site September/October *
Park View Road	Rumworth	Due to start on site September/October *

Cannon St North	Rumworth	Due to start on site September/October *
Beaconsfield St	Rumworth	Due to start on site September/October *
Rasbottom Road	Rumworth	Due to start on site September/October *
Blackledge St	Rumworth	Due to start on site September/October *
Rosamond St	Rumworth	Due to start on site September/October *
Ellesmere Rd/Board St	Rumworth	Due to start on site September/October *
Jutland Grove	Westhoughton NCM	Next schemes to be looked at
Croft Street	Westhoughton NCM	Next schemes to be looked at
Ploughfields	Westhoughton NCM	Next schemes to be looked at
Leigh Street	Westhoughton South	Next schemes to be looked at
Allenby Grove	Westhoughton South	Next schemes to be looked at
Green Lane	Great Lever	Next schemes to be looked at
Princess Street	Great Lever	Next schemes to be looked at
Rishton Lane	Great Lever	Next schemes to be looked at

*subject to current restrictions